	(A)	Name	Duration	Start	Finish	Predecessors	Resource Names
1	Ö	Gather Data	3 days	6/3/24 7:00 AM	6/5/24 5:00 PM		
2	Ö	Create Charts	3 days	6/6/24 8:00 AM	6/10/24 5:00 PM	1	
3	Ö	Create Budget	1 day	6/6/24 8:00 AM	6/6/24 5:00 PM	1	
4	Ö	Write Proposal	1 day	6/7/24 8:00 AM	6/7/24 5:00 PM	3	
5	Ö	Meet Stakeholders	4 days	6/10/24 8:00 AM	6/13/24 5:00 PM	4	
6	Ö	Create Plan	6 days	6/14/24 8:00 AM	6/21/24 5:00 PM	5	
7	Ö	Schedule Work	3 days	6/17/24 7:00 AM	6/19/24 5:00 PM	4	
8	Ö	Begin Development	1 day	6/18/24 7:00 AM	6/18/24 5:00 PM	5	
9	Ö	Module 1	2 days	6/19/24 8:00 AM	6/20/24 5:00 PM	8	
10	Ö	Module 2	6 days	6/19/24 8:00 AM	6/26/24 5:00 PM	8	
11	Ö	Unify Modules	2 days	6/27/24 8:00 AM	6/28/24 5:00 PM	10	
12	Ö	Module 3	5 days	6/27/24 7:00 AM	7/3/24 5:00 PM	8	
13	Ö	Module 4	3 days	6/28/24 7:00 AM	7/2/24 5:00 PM	8	
14	Ö	Unify Modules	2 days	7/2/24 7:00 AM	7/3/24 5:00 PM	11	
15	Ö	Unify Project	7 days	7/4/24 8:00 AM	7/12/24 5:00 PM	14	
16	Ö	Feedback Period	5 days	7/15/24 8:00 AM	7/19/24 5:00 PM	15	
17	Ö	Modifications	5 days	7/18/24 7:00 AM	7/24/24 5:00 PM	15	
18	Ö	Training	10 days	7/23/24 7:00 AM	8/5/24 5:00 PM	16	
19	Ö	Wrap Up	5 days	7/25/24 7:00 AM	7/31/24 5:00 PM	16	

				1									1		1_					
31	Mar 24	10 E 8 8	Mar 24 M T W T F	9 9	Mar 24	24	Mar 24	31	Mar 24	7 	Apr 24	TES	14 Ap	or 24	2 ⁻	1 Apr 24	/	28	Apr 24	/
ا دا دا	IVI I VV I	1 3 3	IVI I IVV I F	S S	IVI I I I VV I I I F	S S		3 3	IVI I VV I	ı⁻ 3 3	IVI I IVV	1 1 3	JO IVI	1 VV I	_F S S	IVI I IVV	'	ا د _ا د	VI I IVV	/ I F
VanHorn_ProjectManagement_Assignment8 - page2																				



